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2016

NASR 2016 

Exe.

- Doha

NASR 2016 

Deployment

- Doha (92 Pax.)

Meetings for Agreement  

Negotiation

If necessary

17 Feb. 16 

Agreement 

Negotiation 

Meeting  -

Ankara

Construction 

Request List Resource allocation and  Project works (9 month)

Process for Technical Arrangements for the 

services under Qatar Responsibility

Total Personel for Land 

Forces in Qatar: 186 

NASR 2016 

Deployment 

Initiation

NASR 2017 

Deployment 

Initiation

Area 

Allocation

Site Survey for 

procurement- MSB and 

Services

GİZLİ

Road Map
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NASR 2017 (1) 

Exe Doha

NASR 2017 (1) 

Deployment 

Doha

Battalion Task Forces İnitiation-

First group deployment

First Group constructions (20 month)

NASR 2017 (2) 

Doha
NASR 2017 (2) 

Deployment 

Doha

Battalion Task Forces İnitiation-

Second group deployment

(Tank platoon.)

Approval of TAs

Resource allocation and  

Project works (9 month)

- Land Forces : 496

- Total : 496

GİZLİ

Road Map

Process for Technical Arrangements for the 

services under Qatar Responsibility

2017
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NASR 2018 (1) 

Doha

NASR 2018 (2) 

Doha

Initial Deployment

Inspection and 

receiving report

OLRT Deployment 

- Land Forces :    496

- Support Group :    758

- Total : 1.254

GİZLİ

Road Map

2018

First Group constructions (20 month)

Second Group 

constructions 

(12 ay)

Procurement all services (8 ay)
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NASR 2019 (1) 

Doha

NASR 2019 (2) 

Doha

Second Group

Deployment

Inspection and 

receiving report

Second Group 

Deployment initiation + 

Large transport ship

- Joint Hq :    108

- Land Forces : 1.434

- Air Forces :    272

- Navy :    228

- Support Group :    758

- Total : 2.800* 

* 276 is service acquisition pax- may 

be reduced from the total.

GİZLİ

Road Map

2019

Second Group constructions 

(12 ay)
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